COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 29/ 2012

ESTI MATE SUMVARY 13: 22: 48
CONTI D: C19377 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 19377-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 12.0 DAYS TI VE ALLOW 24 WORK DAYS
1-70 WB MP 345- EMERGENCY REPAI PERCENT TI ME: 50. 00 ORI G TI ME ALLOW 24 WORK DAYS
PRQIECT NO 00704- 231
1-70 WB MP 345- EMERGENCY REPAI
NAME OF ROAD: 070A
PRQIECT COUNTI ES: ELBERT
CONTRACTOR:
TLM CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 11/ 29/ 2012 DATE TI ME STARTED 11/05/2012
P.O BOX 336638 DATE LET 11/ 05/ 2012 DATE WORK BEGAN
DATE AWARDED 11/ 06/ 2012 DATE TI ME STOPPED 11/20/2012
DATE CONTRACT EXECUTED 11/ 05/ 2012 DATE ACCEPTED 11/ 20/ 2012
GREELEY CO 80633 970- 346- 8323 DATE NOTI CE TO PROCEED 11/ 05/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 83, 438. 82 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PRQJECT AMT: $ 72, 840. 00 NON- PARTI Ol PATI NG 83, 438. 82 83, 438. 82
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 83, 438. 82 83, 438. 82
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 83, 438. 82 83, 438. 82
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -1,092. 60 -1, 092. 60
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 82, 346. 22 82, 346. 22
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 82, 346. 22 82, 346. 22
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 82, 346. 22

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19377-BI D ESTI MATE RUN 11/ 29/ 2012
PRQIECT: 00704- 231 ESTI MATE NO 0001 13:22: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00210 Renoval of Concrete Pavenent 246. 000 0. 000
5% 246. 000 11, 070. 00
45. 00000 246. 000 11, 070. 00
0010 412-00190 Concrete Pavenent (Patching) 246. 000 0. 000
SY 246. 000 44, 280. 00
180. 00000 246. 000 44, 280. 00
0015 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 1. 000 14, 000. 00
14, 000. 00000 1. 000 14, 000. 00
0020 630- 00000 Fl aggi ng 49. 000 0. 000
HOUR 49. 000 1, 029. 00
21. 00000 49. 000 1, 029. 00
0025 630-00007 Traffic Control Inspection 2.000 0. 000
DAY 2.000 120. 00
60. 00000 2.000 120. 00
0030 630-00012 Traffic Control Managenent 9. 000 0. 000
DAY 9. 000 4, 050. 00
450. 00000 9. 000 4, 050. 00
0035 630-80335 Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0040 630-80341 Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 6. 000 72.00
12. 00000 6. 000 72.00
0045 630- 80342 Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 20. 000 240. 00
12. 00000 20. 000 240. 00
0050 630- 80343 Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 10. 000 120. 00
12. 00000 10. 000 120. 00
0055 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
yPe) EACH 1. 000 600. 00

600. 00000 1. 000 600. 00



CONTI D C19377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19377-BI D ESTI MATE RUN 11/ 29/ 2012
PRQIECT: 00704- 231 ESTI MATE NO 0001 13: 22: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630- 80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 50. 000 600. 00
12. 00000 50. 000 600. 00
0065 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0067 620- 00020 Sanitary Facility CO#2 -MCR Line 1 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0068 900- 00014 Added Item (Lunp Sun)/ Traffic Control CO #3 -MR Line 1. 000 0. 000
2
LS 1. 000 1,757.82
1, 757. 82000 1. 000 1,757.82
0070 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 83,438.82 $ 83,438.82 % 83, 438. 82

PRQJIECT TOTAL CURRENT AMI  $ 83,438.82 $ 83,438.82 % 83, 438. 82



